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VILLAGE BRIDGE AD HOC COMMITTEE  
STATUS REPORT 
(December 16, 2025) 

COMMITTEE MEMBERS:  

• Paula Bedard, Chair, Community-at-large member 
• Andrew Cadorette, Community-at-large member 
• Tina Lawton, Scribe, Goffstown Main Street Program Representative 
• Joshua Douglas, Select Board Representative 
• Dick Bruno, Economic Development Council Representative 
• Cynthia Boisvert, Goffstown Rotary Club Representative  
• Vacant, Friends of the Goffstown Rail Trail Representative 

(David Pierce served until 9/2/25)  
• Vacant, Parks and Recreations Commission Representative 
• Vacant, Conservation Commission Representative  

 

ABOUT THE VILLAGE BRIDGE AD HOC COMMITTEE (2024 - 2025)  

The mission of this Committee was to follow through on the Next Steps detailed in the Final Report of 
the Village Piscataquog River Pedestrian Bridge Ad Hoc Committee, presented to the Goffstown Select 
Board in 2021 for constructing a pedestrian bridge across the river in the location of the old railroad 
bridge that was destroyed by fire in 1976.  

The Select Board extended the charter of this Committee for a two (2) year period to accomplish the 
following additional tasks:  

• Support a Town application for a NHDOT Transportation Alternative Program Grant (TAP) as the 
primary funding source for construction of the pedestrian bridge in the Fall 2024; and  

• Collaborate with and support the Friends of the Goffstown Rail Trail in outreach and soliciting 
of donations for the construction of the pedestrian bridge; and  

• Continue working with the Town to seek other grant funding opportunities.  

These additional tasks and the extension of this Ad Hoc Committee Charter shall not be construed in any 
manner to bind the Select Board to request budget appropriations for the construction of a future 
pedestrian bridge. Appropriation requests by the Select Board shall be decided on a year-to-year basis 
considering all fiscal needs confronting the Town, using the budget process defined in NH RSA 32. 
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TAP GRANT STATUS UPDATE 

In August 2025, NH DOT announced the projects that would be funded through the Round 5 
Transportation Alternatives Program (TAP) grant. The Goffstown Pedestrian Bridge project was not one 
of the projects was chosen to be funded through this Round 5 TAP grant. 

Out of the 32 projects that submitted applications for the Round 5 TAP grants, 17 were partially or totally 
funded through this program. The Goffstown Pedestrian Bridge project was ranked 23rd and therefore, 
did not receive this grant award.  

More details on the state-wide project rankings are on the NH DOT TAP web page which states: “There 
were 32 TAP Projects submitted to the Department and of those 17 were recommended based on 
available funding and scoring criteria. Those 17 projects were added to the draft 2027 thru 2036 State 
Ten Year Plan.   The State Ten Year Plan process will be finalized in the summer of 2026.  If the 17 
proposed TAP projects are approved in the finalized Ten Year Plan, funding for engineering could begin as 
early as fiscal year 2027.” 

This committee is interested in re-applying for a TAP grant during the next TAP grant round, which is 
2028. 

BRIDGE DESIGN ESTIMATES 

In September 2025, at the request of this committee, Goffstown Town Administrator reached out to the 
following 3 engineering firms for rough budget estimates on the cost a pedestrian bridge design. Below 
is the information these engineering firms recently provided (at no cost to the Town for these ballpark 
estimates). Note that these rough estimates are for the bridge *design only* not construction.  

Engineering Firm Design-only 
Estimate 

Details 

VHB (Vanasse, Hangen 
& Brustlin)  

$200 to $350K See memo.  ” VHB estimates a range of $200,000 to 
$350,000 for programming purposes of engineering 
costs.” 
 

Fuss & Oneill Inc. $250k to $300k – “… I heard back from our lead bridge designer Jaime 
French. She said if you’re just looking for rough 
numbers for engineering preliminary through final 
design, she would say $250k to $300k. We would 
have to do more leg work to come up with something 
more detailed.” 
 

Hoyle, Tanner & 
Associates 

$180K This firm reiterated the bridge design budget estimate 
they provided to us back in December 2021. At that 
time, their estimate for a pedestrian bridge design 
was approximately $110K.  Using a standard metric of 
projected cost increase from the year 2021 to 2025, a 
realistic estimate for that same bridge design work for 
the year 2025 would be approximately $180K. 
 

https://www.dot.nh.gov/projects-plans-and-programs/programs/transportation-alternatives-program
https://www.vhb.com/
https://www.vhb.com/
https://www.fando.com/
https://hoyletanner.com/about-us/
https://hoyletanner.com/about-us/
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RECOMMENDATIONS 

This committee recommends that the Select Board approves and endorses this committee to move 
forward, with a new, revised or amended Charter, for accomplishing the following: 

o Continuing to research and apply for grant opportunities (such as TAP, CMAQ, SS4A and others) 
for designing and constructing a pedestrian bridge.  
 
NOTE: The next TAP round grant opportunity is 2028. 

 
o Develop and implement a Town-approved capital fundraising\pledge campaign to cover the % 

match required for TAP and or other grants. (For example, TAP requires a 20% match.) 
 
NOTE: The Friends of the Goffstown Rail Trail (FGRT) organization (a 501c3) does agree to be the 
fiscal agent for funds\donations acquired through a Town-approved capital campaign, if the 
Select Board approves this course of action.  
 

o Develop an MOU (Memorandum of Understanding) between the Friends of the Goffstown Rail 
Trail and the Town within the next 6 months to clarify and specify aspects of receiving and 
managing these donations.   
 

  [END] 


